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Hanford Site-Wide Permit
December 31, 1991

Daily meetings at 9:00 to go over project status

Date Task
Jan 3, 1992 - complete drafts of site-wide plans, permit, and fact sheet
Jan 3, 1992 - begin development of public involvement plan
Jan 7, 1992 - review complete of all drafts, begin revision
arer Jan 7, 1992 - meet with DOE/WHC to go over 1/3/91 versions
g : .
[AE
!jﬁ Jan 8, 1992 - administrative record review at Hanford
7
—_— Jan 8/9 92 - Meet with EPA management
T,
Jan 9, 1992 - brief Ecology management
Jan 9, 1992 - draft SEPA determination complete
Jan 10, 1992 - complete 2nd draft of site-wide plans, permit, and fact

sheet. Complete public involvement plan; initiate

Jan 10, 1992 - make final decision on 616 facility
Jan 13, 1992 - brief management
Jan 15, 1992 - issue public notice

Jan 15 to March 1, 1992 - Public Comment Period

Mar 1 - 15 - Develop responsiveness summary

Mar 15, 1992 - issue permit

Apr 15, 1992 - permit effective
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